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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 02
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02- BUT-70-/0 IN BUTTE COUNTY AT PULGA MAI NTENANCE BLAI SDELL CONSTRUCTION INC  TORRES, SAL $164, 464 05/21/08 68%
02-4C7504 STATI ON P O BOX 493459 1657 RI VERSI DE DRI VE $77, 3?;3 8?; gg; 82 47%
REHABI LI TATE PAVEMENT REDDI NG CA 96049 REDDI NG, CA 96049
(530) 245- 0132 (530) 225- 2034 SUSPENDED
HVR WPCP
02- LAS- 395-11. 8/ 24. 8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549,149 04/09/03  100%
02- 258504 JUNCTI ON FROM 6. 4 KM SOUTH OF LONG P O BOX 276830 P.O BOX 270430 $9,903, 713  04/22/03 98%
ACNH-P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $0 09/20/09
-0 OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008 ’
ROADVAY REHABI LI TATI ON (916) 386- 5936
A2 SWPPP (530) 257- 7383
02- LAS- 395-13. 6/ 0 I'N LASSEN COUNTY ABOUT 10.6 M LES BLAI SDELL CONSTRUCTION INC ~ COLLINS, RON $254,875 05/23/08 20%
02-3C8304 SOUTH OF DOYLE AT 0.8 MLE SOUTH OF P O BOX 493459 1555 EAST MAIN STREET $6,015 06/16/08 204
ACNH- 43E2- (004) E RED ROCK ROAD ' NCY CA 95971 $0 08/ 16/ 08
-0 REPAI R STORM DANAGE REDDI NG CA 96049 Rty
(530) 245- 0132 (530) 283- 2451
HA23 WPCP
02- LAS- 395- 30. 7/ 56. 7 I'N LASSEN COUNTY AT AND NEAR M LFORD S| ERRA NEVADA CONSTRUCTI ON | NOGREENE, DAVI D $32, 028,547 01/ 23/ 07 82%
02- 381604 FROM 1.5 KM NORTH OF GARNI ER ROAD TOP O BOX 50760 P.O. BOX 270430 $30, 221,345 02/ 14/ 07 95%
ACST- P395- (215) E $0 10/ 16/ 08
0.6 KM NORTH OF SUNNYSI DE ROAD SUSANVI LLE, CA 96127
P3-95 2-(5E) SHOULDER W DENI NG AND RUMBLE STRIP ~ SPARKS NV 89435 (530) 257- 8120
--0) (775) 355- 0420
HB1 SWPPP
02- LAS- 395- 96. 0/ 98. 3 I'N LASSEN COUNTY ABOUT 10 M LES RON HALE CONSTRUCTI ON | NC GREENE, DAVID $828, 660 05/ 23/ 08 0%
02- OE5404 SOUTH OF RAVENDALE FROM 4.0 M LES TO P O BOX 795 P.O. BOX 270430 28 8?5 %g; 82 0%
1.7 M LES SQUTH OF PI T ROAD SHASTA LAKE CA 96019 SUSANVI LLE, CA 96127
PLACE HOT M X ASPHALT (530) 275. 7844 (530) 257- 8120
WPCP
02- MOD- 139- 17. 7/ 20. 9 I'N MODOC COUNTY ABOUT 24 M LES SOUTH | NTERNATI ONAL SURFACI NG MENDOZA, SERG O $691, 707 05/ 13/ 08 0%
02- 406804 OF NEVELL SYSTEMB 4300 CATERPI LLAR ROAD :g 05/ 30/ 08 0%
SEAL COAT P O BOX 4770 REDDI NG, CA 96003

HVL WPCP

MODESTO CA 95352
(209) 525- 9065

(530) 225- 3193
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 02
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-PLU-36-9.3/12.3 IN PLUMAS AND TEHAMA COUNTI ES ON STEVE MANNI NG CONSTRUCTI ON | NOW NG,  KATHRYN $1, 258, 670 04/ 04/ 08 0%
02- 406504 ROUTE 26 AND ON ROUTE 32 P O BOX 491660 28482 HW 44 STE. 1 23 04/ 28/ 08 0%
TH N BLANKET W TH | SOLATED DI GOUTS
REDDI NG CA 96049 (Sg"agiioz\:"’mm 96088
(530) 222- 0810
HML WeCP
02-PLU-49-2.7/7 IN PLUMAS COUNTY NEAR VI NTON FROM 1  GRANI TE CONSTRUCTI ON COMPANY COLLINS, RON $3,772,909 03/12/08 64%
02-4C3104 M LE NORTH OF CORRECO CANYON ROAD TO P O BOX 50085 1555 EAST MAI N STREET $3, 164, 137 03/27/08 89%
ACST- P049- (142) E 0.1 M LE SOUTH OF VI NTON UNDERPASS QUI NCY, CA 95971 $0 08/13/08
PO- 49 1-(2E) W DEN SHOULDER WATSONVI LLE CA 95077 530 283. 2451
--0) (831) 724- 1011 (530) 283-
HB1 SWPPP
02- PLU- 70- 29. 6/ 29. 7 I N PLUMAS COUNTY ABOUT 11 MLES EASTT L PETERSON | NC COLLI NS, RON $371,105 04/29/08  100%
02-4C5604 OF RICH BAR AT 2.6 M LES WEST OF 19149 W NDWARD WAY 1555 EAST MAIN STREET $361, 2;3 835 (2);5 82 100%
cngélegc\:lTRg:aJLDER SUPERELEVATI ON COTTOWOD CA 96022 P 07/18/08
(530) 226- 7460 (530) 283- 2451 COVPLETED
HB1 WeCP
02- PLU-5747-/0 IN PLUMAS AND SHASTA COUNTI ES AT DUNTON CONSTRUCTI ON COMPANY ~ ENGLI SH, ANTHONY $248,669 05/23/08 0%
02- OE7904 VARI OUS LOCATI ONS I NC 2060 3RD STREET SUI TE $0 06/ 20/ 08 0%
REPAI R SANDHOUSES 19802 OX YOKE ROAD B $0 10707/ 08
ANDERSON CA 96007 05’300“' ;;E 45’2495965
HA12 WPCP (530) 365- 9652 (530) 533-
02- SHA-0-/0 I N SHASTA COUNTY NEAR MOUNTAI N GATE STEWART ENG NEERI NG | NC DARNALL, MARK $324,602 12/ 28/ 07 0%
02- 306704 AT BASS MOUNTAI N P O BOX 990010 4300 CATERPI LLAR ROAD $61, egg 8;5 ;25 gg 19%
| NSTALL PREFABRI CATED RADI O VAULT
REDDI NG CA 96099 (REES; 2(23”5 (3:‘3826003
(530) 244- 8464
HB4N WeCP
02- SHA-5-1. 9/ 19 I N SHASTA COUNTY FROM NORTH J F SHEA CONSTRUCTI ON | NC WVOOD, JAMES $9, 452,691 06/ 04/ 07 52%
02-2C74U4 COTTONWOOD UNDERCROSSI NG TO CHURN P O BOX 494519 4300 CATERPI LLAR ROAD $8, 789, Gég 82; gg; 8; 91%
CREEK BRI DCE REDDI NG CA 96049 REDDI NG, - CA 96003
RESURFACE RUBBERI ZED ASPHALT (530) 225- 3160 SUSPENDED

HVL HVB  WPCP

(530) 246- 4292
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Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-5-15.1/15. 7 I N SHASTA COUNTY | N REDDI NG FROM GOLDEN STATE BRI DGE | NC WOOD, JAMES $59, 987,202 03/ 05/ 08 6%
02- 328034 LI BERTY STREET TO ROUTE 5/ 44 901 HOWE ROAD 4300 CATERPI LLAR ROAD $9, 815,294 03/14/08 16%
ACST- P044- (044) E $0 12/17/10
PO- 44 0- (4E) SEPARATI ON MARTI NEZ CA 94553 REDDI NG, CA 96003
W DEN H G-MAY AND RAMPS (530) 225-3160
--0) (925) 372- 8000
HB4N SWPPP
02- SHA- 5- 28. 0/ 29 I N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $23,748,363 07/11/06 92%
02-3C1414 CI TY FROM 0.6 KM NORTH OF BRI DGE BAY 901 HOWE ROAD 10300 BRI DGE BAY ROAD $21, 028, Ogg 8;; ﬁ; gg 90%
OVERCROSSI NG TO 0.5 KM SOUTH OF REDDI NG, CA 96003
TURNTABLE BAY OVERCROSSI NG MARTINEZ CA 94553 (530) 235- 9806
CONSTRUCT NEW DECK (925) 372-8000
HA21 wecP
02- SHA-5-30. 7/ 0 I N SHASTA COUNTY AT O BRI EN ON ROUTE MEYERS EARTHWORK | NC W NG, KATHRYN $126,080 05/02/08  100%
02-2C2104 5 AT JOHN S COVE VI ADUCT AND AT PALO P O BOX 493730 28482 HW 44 SUI TE #1 $133, 1;3 825 2;5 82 100%
CEDRO ON ROUTE 44 AT COW CREEK BRI DGEREDDI \G CA 96049 SHI NGLETOWN, CA 96088 06/ 27/ 08
REPAI R AND | MPROVE CHANNELS .
(530) 365- 8858 (530) 474- 4424 COVPLETED
HA21 WeCP
02- SHA-5-31.1/0 I N SHASTA COUNTY ABOUT 9 M LES NORTH WH TEHAVK CONSTRUCTI ON JOHNSON, GARY $180,495 06/02/08 0%
02-3C8504 OF SHASTA LAKE CITY AT THE O BRIEN P O BOX 181 4300 CATERPI LLAR $3, 3;2 2;; 82; gg 204
ROADSI DE REST AREA PALO CEDRO CA 96073 DRI VE
REST AREA STALL EXPANSI ON
(530) 547- 5944 RE?? '2\55 ;3?926003
HA26 WPCP (530) 225-
02- SHA- 5- 58. 0/ 67 I N SHASTA AND SI SKI YOU COUNTIES IN  J F SHEA CONSTRUCTI ON | NC RI NARD, VAYNE $21,690, 714 06/20/06  100%
02- 387304 AND NEAR DUNSMUI R FROM 0.9 KM NORTH P O BOX 494519 4300 CATERPI LLAR ROAD $19, 804, 109 06/30/ 06 95%
ACI M 005 -(325)7 OF SI VS ROAD UNDERCROSS! NG TO $0 07/31/08
ACI M 005 - (325)E REDDI NG CA 960494519 REDDI NG, CA 96003
SACRAMENTO RI VER BRI DGE OVERH 530) 246- 4292 (530) 229- 0531 OVER RUN
-0 RESURFACE ASPHALT CONCRETE (530) )
HA22 WeCP
02- SHA- 299-14. 2/ 0 I N SHASTA, S| SKI YOU AND TEHAMA TRUESDELL CORPORATI ON OF BADE, TIM $1, 143,098 08/ 28/ 07 44%
02-2C2604 COUNTI ES AT VARI OUS LOCATI ONS CALI FORNI A I NC 37334 MAIN STREET $35, Sgg (1)85 gg; 8; 30
REHABI LI TATE BRI DGE DECKS 1310 W 23RD STREET BURNEY, CA 96013
TEMPE AZ 85282 (530) 335- 2190
HVB wecP (602) 437-1711

State of California Department of Transportation
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 02
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 299- 29. 6/ 30. 3 I N SHASTA COUNTY NEAR BELLA VI STA STI MPEL W EBELHAUS ASSOCI ATES BADE, TIM $447, 493 05/ 12/ 08 0%
02- 0E0604 FROM 0.5 M LE EAST OF SONORA TRAIL TOINC 4300 CATERPI LLAR ROAD 23 835 8;; 82 0%
0.5 M LE WEST OF KERN DRI VE P O BOX 492335 REDDI NG CA 96003
ASPHALT CONCRETE OVERLAY .
REDDI NG CA 960492335 (530) 225- 3158
WPCP (530) 223- 6605
02- SHA- 299-31. 8/32. 1 I'N SHASTA COUNTY NEAR BELLA VI STA RON HALE CONSTRUCTI ON | NC BADE, TIM $181,328 04/11/08 80%
02-4C0304 FROM 0.2 M LE WEST OF OLD ALTURAS P O BOX 795 4300 CATERPI LLAR ROAD $159, 0{’;(7) 8;‘; gg; gg 85%
ROAD TO OAK KNOLLS ROAD
SHASTA LAKE CA 96019 REDDI NG, - CA 96003 07/25/ 08
DRI VEWAY CONNECTI ON MODI FI CATI ONS (530) 225- 3158
(530) 275- 7844
HB4N WPCP
02- SHA- 299- 67. 8/ 77. 9 I N SHASTA COUNTY AT AND NEAR BURNEY J F SHEA CONSTRUCTI ON | NC MENDOZA, SERG O $2,931,622 02/08/08 31%
02- 406204 FROM 0.4 M LE VEST OF HATCHET P O BOX 494519 4300 CATERPI LLAR ROAD $242, 123 835 (1)55 gg 8%
MOUNTAIN SUMM T TO 0.1 M LE WEST OF REDDI NG, CA 96003
REDDI NG CA 96049
SONOMVA  STREET £30) 246. 4292 (530) 225- 3193
ASPHALT CONCRETE OVERLAY (530) 246-
HML WPCP
02- SHA-299-/. 6 I'N SHASTA COUNTY ABOUT 17.4 M LES S| ERRA EQUI PMENT RENTAL INC  RINARD, WAYNE $2, 200, 657 05/ 09/ 08 0%
02- 397904 WEST OF SHASTA AT 0.0 MLE TO 0.6 8176 ROAD 44 4300 CATERPI LLAR ROAD $58, 835 06/ 05/ 08 3%
ACST- P299- (152) E $0 12/01/08
M LE EAST OF TRINI TY COUNTY REDDI NG, CA 96003
P2-99 1-(2BH) P REALI GN CURVE AND | MPROVE DRAINAGE ~ CGLENN CA 95943 (530) 229- 0531
6202- 003-() (877) 503- 6300
HB1 SWPPP
02- SHA-5734-/0 I N SHASTA COUNTY | N REDDI NG AT DONALD F. GALLINO, INC. P.O  STEVE ELKI NS $3,914,317 09/ 15/ 06 65%
02- 36214 REDDI NG MAI NTENANCE STATI ON BOX 493526 REDDING, CA 96049- p. O BOX 496073 $3, 950, 223 825 2;; 82 100%
EXPAND EXI STI NG MAI NTENANCE STATION 3526 REDDI NG, CA 96049- 6073
(530) 218- 1744
HA12 SWPPP
(530) 246- 7671
02-SI E-395-/3.1 I'N LASSEN AND S| ERRA COUNTI ES FROM S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RON $471,007 06/ 16/ 08 0%
02- 0E6204 NEVADA STATE LINE TO 2.1 M LES SOUTH P O BOX 50760 1555 EAST MAI N STREET 23 07/09/ 08 0%
OF HALLELUJAH JUNCTI ON INCY, CA 95971
GRIND AND REPLACE ASPHALT CONCRETE ~ SPARKS WV 89435 (ano) 283- 2451
(775) 355- 0420
HML WPCP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 07/20/08

08/ 05/ 08
District 02
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S-3-8.7/0 I'N SI SKI YOU COUNTY AT VAR QUS BLAI SDELL CONSTRUCTI ON INC ~ HI NTON, JOHN $1,171,739 04/ 23/ 08 52%
02-3C8704 LOCATI ONS FROM EAST FORK SCOTT RIVER P O BOX 493459 1745 S MAI N STREET $568, 323 83; 825 82 50%
BRI DGE TO SHASTA RIVER BRI DGE REDDI NG CA 96049 YREKA, CA 96097
REHABI LI TATE BRI DGE DECKS .
(530) 245- 0132 (530) 841- 0173
HVB WeCP
02-S1S5-7.2/0 I'N Sl SKI YOU COUNTY NEAR MOUNT SHASTA Tl MBERWORKS O SULLI VAN, ANDY $918, 288 04/ 25/ 08 27%
02-0C3304 AT THE DUNSMUI R TRUCK | NSPECTI ON P O BOX 1240 1625 MOTT ROAD $224, Ggg f{g; (1)‘115 gg 24%
FACI LI TY MOUNT SHASTA CA 96067 MI. SHASTA, CA 96067
REHABI LI TATE | NSPECTI ON FACI LI TY .
(530) 926. 4003 (530) 218- 4794
HA42 wecP
02-SIS-5-11. 4/ 16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTA TULLIS I NC PASCAL, ANTHONY $9, 056, 039 09/ 10/ 07 43%
02-381104 FROM 0. 4 KM NORTH OF LASSEN LANE P O BOX 493416 10300 BRI DGE BAY ROAD $2,451,078 10/ 03/07 2704
ACI M 005 - (167)E OVERCROSSI NG TO 0.1 KM NORTH OF $0 10/ 28/ 08
BHOO-5 91-(7EI)M : REDDI NG CA 96049 REDDI NG, CA 96003
BLACK BUTTE OVERHEAD (530) 235- 9814
005- 9167- () REHABI LI TATE ROADVAY (530) 241- 5105
HA22 SWPPP
02-SIS-5-25.6/0 I'N Sl SKI YOU COUNTY NEAR WEED AT THE P N P CONSTRUCTI ON | NC HI NTON, JOHN $2, 395,568 11/06/ 07 86%
02- 362004 WEED SAFETY ROADSI DE REST AREAS 4500 YANKEE HILL CT NO A 1745 S MAI N STREET $1, 645,598 12/10/07 69%
ACI M 005 - (166)E REMODEL AND LANDSCAPE REST AREAS YREKA, CA 96097 $0 09/02/08
00-5 91- (6E) ROCKLI N CA 95677 5301 841. 0173
--0) (916) 632- 9361 (530) 841-
HA26 wecP
02- Sl S-5-58.1/69. 3 I N SI SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC HI NTON, JOHN $5, 336, 880 05/ 08/ 08 0%
02- OE4804 KLAMATH Rl VER ROAD UNDERCROSSI NG TO P O BOX 494519 745 S. MAI N STREET 28 05/ 27/ 08 0%
OREGON STATE LI NE FEDDI NG CA 96049 YREKA, CA 96097
HOT M X ASPHALT OVERLAY .
(530) 246- 4292 (530) 841-0173
HML WeCP
02-S1S-89-.1/3 I'N Sl SKI YOU COUNTY AT VARI OUS RON HALE CONSTRUCTI ON | NC BADE, TIM $2,108, 175 06/ 06/ 08 0%
02- OE5604 LOCATI ONS P O BOX 795 4300 CATERPI LLAR ROAD :g 06/27/ 08 0%

HML WPCP

PLACE HOT M X ASPHALT

SHASTA LAKE CA 96019
(530) 275- 7844

REDDI NG, CA 96003
(530) 225- 3158
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 02
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S-89-3.0/ 4 I'N SI SKI YOU COUNTY NEAR BARTLE FROM STEVE MANNI NG CONSTRUCTI ON | NCVENDOZA, SERG O $2,532,374 10/ 25/ 07 53%
02-1C3704 0.4 KM SOUTH TO 1.2 KM NORTH OF DEADP O BOX 491660 4300 CATERPI LLAR ROAD $988, 630 12/ 06/ 07 39%
ACST- P089- (091) E $0 09/18/08
PO- 89 0-(1E) HORSE SUWMT REDDI NG CA 96049 REDDING,  CA 96003
MODI FY HORI ZONTAL CURVE (530) 225- 3193
--() (530) 222- 0810
HB1 SWPPP
02- SI S-96- 20. 0/ 20. 1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOVES BAR AT 0.8 KM EAST CF TI I NC $0 11/21/97 0%
CREEK BRI DGE 2806 TARMAC ROAD $0
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02-SI S-96-50.0/ 77. 1 I'N SI SKI YOU AND PLUMAS COUNTI ES AT NORTHERN CALI FORNI A PAVI NG | NCHI NTON, JOHN $1,539,569 05/09/07  100%
02-3C4704 VARI OUS LOCATI ONS P O BOX 1231 1745 S. MAI N STREET $1, 472, 4;3 gg; 2;5 g; 100%
CH P SEAL
YREKA CA 96097 z§§§é4?023297 07/ 30/ 08
(530) 842- 7283
HML WPCP
02-S1S-97-/.2 I'N Sl SKI YOU COUNTY | N VEED AT VARI OUSJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $7,389,149 06/ 13/ 07 51%
02- 359904 LOCATI ONS P O BOX 494519 1625 MOTT ROAD $4, 349,735 07/23/07 59%
ACST- 000C- (290) E ROADVWAY REHABI LI TATI ON VOUNT SHASTA CA 96067 $0 12/11/08
00-0C 2- (OEA) C REDDI NG CA 96049 £30) 235 981;1
000G 290- () (530) 246- 4292 (530) 235-
HA22 SWPPP
02-SI S-161-18.7/19. 3 I'N SI SKI YOU COUNTY NEAR HATFI ELD AT  SHASTA CONSTRUCTCRS | NC DARNALL, MARK $5, 994, 296 08/ 10/ 06 95%
02-311204 LOST RI VER BRI DGE P O BOX 491539 HW 3 AT HORSE WATER $5, 690, 457 08/ 23/ 06 92%
ACST- P161- (002) E $0 08/13/08
REPLACE BRI DGE LANE
P1-61 0-(2EA)C REDDI NG CA 96049 HAYFORK CA 96041
P161- 002-() (530) 365- 3930 530 62;3 c681
HA21 SWPPP (530) 628-
02- Sl S-263-52.6/57. 1 I'N Sl SKI YOU COUNTY AT VARI OUS STEWART ENG NEERI NG | NC HI NTON, JOHN $1, 900, 098 05/ 23/ 08 10%
02-3C8604 LOCATI ONS P O BOX 990010 1745 S MAI N STREET $213, 8;8 (1)(135 gg; gg 12%
REHABI LI TATE BRI DGE DECKS YREKA, CA 96097

REDDI NG CA 96099

(530) 244- 8464 (530) 841- 0173

HVB WPCP
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 02
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH5- 10. 5/ 0 I N TEHAMA COUNTY NEAR CORNI NG AT J R ALTMAN GENERAL BLI NE, JEFF $293,160 06/13/08 0%
02-4C8004 CORNI NG SAFETY ROADSI DE REST AREA ENG NEERI NGCONTRACTOR 122 BELLE M LL ROAD 23 fﬂj 22; 82 0%
UPGRADE REST AREA 1557 EUGENE COURT RED BLUFF, CA 96080
YUBA CI TY CA 95993 (530) 527- 8418
HB71 WPCP (530) 671- 1155
02- TEH5-12.2/0 IN TEHAMA COUNTY NEAR CORNI NG FROM  SHASTA CONSTRUCTORS | NC BLINE, JEFF $26, 267,026 05/ 23/ 08 0%
%} &%(7)8‘51_(333) c 0.6 KM SOUTH TO 0.8 KM NORTH OF ALTERNATI VE 1 122 BELLE M LL ROAD $2, 901, 323 88; g; f{g 11%
0 THOVES CREEK BRI DGE P O BOX 491539 RED BLUFF, CA 96080
o REPLACE BRI DGE B}
REDDI NG CA 960491539 (530)527-8418
HA21 SWPPP (530) 365- 3930
02- TEH5- 16. 9/ 28. 2 I N TEHAMA COUNTY | N AND NEAR RED S| ERRA EQUI PMENT RENTAL INC  BLINE, JEFF $1, 550,385 05/ 13/ 08 18%
02-0C3004 BLUFF AT ELDER CREEK BRI DGE AND AT 8176 ROAD 44 122 BELLE M LL ROAD $88, 423 885 gg; gg 6%
DI BBLE CREEK BRI DGE GLENN CA 95943 RED BLUFF, CA 96080
SCOUR M TI GATI ON (530)527-8418
(877) 503- 6300
HA21 SWPPP
02- TEH5-/22. 2 IN TEHAMA COUNTY AT AND NEAR CORNI NG STEVE MANNI NG CONSTRUCTI ON | NCROGERS, JIM $8, 027,711 04/ 04/ 08 48%
02-2C7514 FROM GLENN COUNTY LINE TO 1.7 MLES P O BOX 491660 3881 BENATAR VAY, $5, 821, Ogg gg; gg; 82 73%
NORTH OF COYOTE CREEK BRI DGE REDDI NG CA 96049 STE. C
BRI DGE DECK OVERLAY
(530) 222- 0810 CHl Q0. CA 95928
WML MV WPCP (530) 895- 5245
02- TEH 36-41. 0/ 0 I N TEHAMA COUNTY | N RED BLUFF AT Rl CHARD A HEAPS ELECTRI CAL BLI NE, JEFF $347,996 08/ 27/ 07 64%
02-3C2904 CEDAR STREET CONTRACTOR I NC 122 BELLE M LL ROAD $240, 4;3 (1)25 gg; g; 95%
SI GNAL AND LI GHTI NG 8909 FLORI N ROAD RED BLUFF, CA 96080
SACRAMVENTO CA 95829 (530)527-8418 SUSPENDED
HB1 WPCP (916) 386- 8857
02- TEH 36- 55. 3/ 59. 5 IN TEHAMA AND SHASTA COUNTI ES ON NORTHVEST PAVI NG W NG, KATHRYN $689, 750 05/19/08 0%
02- 406304 ROUTES 36 AND 299 8115 SECLUDED VALLEY DRI VE 28482 HW 44 SUI TE 1 :g 06/18/ 08 0%
SEAL COAT SHI NGLETOWN, CA 96088

REDDI NG CA 96001

(530) 246- 4388 (530) 474- 4424

HVL WPCP
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 02
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH 36-87.3/87. 6 I N TEHAMA COUNTY NEAR M NERAL FROM  UPDATE CONSTRUCTI ON | NC W NG, KATHRYN $322,151 05/14/08 0%
02-3C7204 0.3 MLE TO 0.1 MLE WEST OF ROUTE 20324 H GHWAY 36W 28482 HW 44 SUITE 1 23 82; %g; 82 0%
89
W DEN SHOULDER RED BLUFF CA 96080 (Sglsgiioz\?ﬁm 96088
(530) 527- 8326
HA42 SWPPP
02-TEH99-/4.7 I N TEHAMA AND RI VERSI DE COUNTI ES ON  PAVEMENT RECYCLI NG SYSTEMS | NCROGERS, JI M $3, 643,438 05/ 21/ 08 0%
02- 0E3704 ROUTE 99 AND ROUTE 62 P O BOX 1266 3881 BENATAR SUI TE C :g 8‘135 %g; gg 0%
RECYCLE ASPHALT PAVEMENT
Rl VERSI DE CA 92502 02'33059?522228
(951) 682- 1091 (530) 895-
HML wecP
02- TEH5728-/0 IN TEHAMA COUNTY | N RED BLUFF AT THE ALLEN L BENDER | NC BLI NE, JEFF $6, 477,285 04/ 23/ 08 0%
02- 362104 RED BLUFF MAI NTENANCE STATI ON 2798 | NDUSTRI AL BOULEVARD $345, 694 05/ 14/08 9
122 BELLE M LL ROAD $0 10/ 05/ 09 5%
RELOCATE MAI NTENANCE STATI ON
WVEST SACRAMENTO CA 95691 ?520523524?2 96080
(916) 372- 2190
HAL2 SWPPP
02-TRI-3-43.9/53.7 IN TRINI TY COUNTY AT STUART FORK MERCER FRASER COMVPANY DARNALL, MARK $4,038,102 11/07/06 94%
02- 378004 BRI DGE AND AT THE EAST FORK STUART P O BOX 1006 115 HW 139, STE#16 $3,999,335 12/11/06 96%
ACST- P003- (029) E ’ $0 08/01/08
PO- 03 0- ( 9E) FORK BRI DCE EUREKA CA 955021006 TULELAKE, CA 96134
) ) REPLACE BRI DGE AND UPGRADE RAI L B}
--0) (707) 443- 6371 (530) 628- 5681 SUSPENDED
HA21 wecP
02- TRl - 299-18.7/18.9 IN TRINI TY COUNTY NEAR DEL LOMA FROMR BROWN CONSTRUCTI ON COMPANY Rl NARD, WAYNE $504, 246 05/ 23/ 08 0%
02- OE1504 0.9 MLE TO 1.1 MLE WEST CF BI G I NC 4300 CATERPI LLAR ROAD 28 825 %S; 82 0%
MOUNTAI N ROAD P O BOX 406 REDDI NG, CA 96003
W DEN SHOULDERS -
W LLOW CREEK CA 95573 (530) 229- 0531
HB1 WPCP (530) 629- 3702
02- TRI - 299- 68. 2/ 0 IN TRINITY COUNTY NEAR DOUGLAS CI TY R BROAN CONSTRUCTI ON COMPANY TORRES, SAL $182, 744 04/ 14/ 08 0%
02-2C3304 AT 0.7 MLES EAST OF TRINI TY DAM I NC 1657 Rl VERS| DE DRI VE $0 05/07/08 0%
BOULEVARD P O BOX 406 P. O BOX 496073 $0 07/03/08
REPAI R CULVERT REDDI NG, CA 96049

W LLOW CREEK CA 95573

HA42 WPCP (530) 629- 3702 (530) 225- 2034



State of California Department of Transportation Page 9
Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 02
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-5717-/0 IN TRINITY COUNTY | N HAYFORK AT TI MBERVWORKS SANTOS, CHRI S $2, 476,358 02/ 26/ 08 27%
02- 350904 HAYFORK MAI NTENANCE STATI ON P O BOX 1240 2060 3RD STREET, $887, 7;‘(‘) 8% 13; 82 36%
CONSTRUCT OFFI CE AND EQUI PVMENT BAYS SUTE B
MOUNT SHASTA CA 96067 LLE CA 95965
(530) 926- 4093 052300“ 949’ 7581
HA12 SWPPP (530) 949-
02- VAR--/ 0 IN LASSEN, MODOC, SHASTA, SISKIYOU, DEBRU N CONSTRUCTI ON | NC TUHOLSKI, JERRY $1, 066, 700 02/ 25/ 08 25%
02- 4C5504 TEHAMA, AND TRI NI TY COUNTI ES AT P O BOX 1355 4300 CATERPI LLAR ROAD $30, Ggg f{g; (2)% gg 30
VARI QUS LOCATI ONS REDDI NG, CA 96003
SEAL BRI DGE DECKS FRENCH CAMP CA 95231 (530) 225- 3419
(209) 462- 5100
HVB wecP
02- VAR--/ 0 IN SI SKI YOU, SHASTA, TRI NI TY AND LI NEAR OPTI ONS | NC TUHOLSKI, JEROVE $187,014 05/ 13/ 08 53%
02- OE4904 PLUMAS COUNTI ES AT VARI OUS LOCATI ONS 1 KELLY COURT 4300 CATERPI LLAR ROAD $149, 7;‘(‘) 885 gi; 82 80%
REPLACE PAVEMENT MARKERS
MENLO PARK CA 94025 (REES; 2(23‘5 2’2126003
(650) 833- 1800 e
HV4 WeCP
Totals: Authorized Final Amt: $273, 482, 665 Completed to Date: $139, 884, 530  Work ThisMonth: $0




Cnty Rt Pm

02- BUT-70-/0

02- LAS-395-11.8/24.8
02- LAS-395-13.6/0
02- LAS- 395-30.7/56.7
02- LAS- 395-96. 0/ 98. 3
02- MOD- 139-17.7/20.9
02- PLU-36-9.3/12.3
02- PLU-49-2.7/7

02- PLU-70-29.6/29.7
02- PLU-5747-/0

02- SHA-0-/0

02- SHA-5-1.9/19

02- SHA-5-30.7/0

02- SHA-5-31.1/0

02- SHA- 5-58. 0/ 67

02- SHA-5-15.1/15.7
02- SHA- 5-28. 0/ 29

02- SHA-299-14.2/0
02- SHA- 299- 29. 6/ 30. 3
02- SHA- 299-31.8/32. 1
02- SHA- 299-67.8/77.9
02- SHA-299-/.6

Statement of Ongoing Contracts - Index

Contract

02- 4C7504
02- 258504
02- 3C8304
02- 381604
02- OE5404
02- 4C6804
02- 4C6504
02-4C3104
02- 4C5604
02- OE7904
02- 3C6704
02-2C74U4
02-2C2104
02- 3C8504
02- 387304
02- 328034
02- 3C1414
02-2C2604
02- OE0604
02- 4C0304
02- 4C6204
02- 397904
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Cnty Rt Pm

02- SHA-5734-/0

02- SI E-395-/3.1
02-SIS-3-8.7/0

02- SI S-5-58.1/69.3
02-SI1S-5-7.2/0

02-SI S-5-11.4/16
02-SI S-5-25.6/0
02-SI S-89-.1/3

02-SI S-89-3.0/ 4

02- SI S-96-20.0/20.1
02-SI S-96-50.0/77. 1
02-SI S-97-/.2

02-SI S-161-18.7/19.3
02- SI S-263-52.6/57.1
02- TEH-5-/22. 2

02- TEH 5-10.5/0

02- TEH5-12.2/0

02- TEH 5- 16. 9/ 28. 2
02- TEH 36-55. 3/59.5
02- TEH 36-87.3/87.6
02- TEH 36-41.0/0
02- TEH99-/4.7

Statement of Ongoing Contracts - Index

Contract

02-3621U4
02- 0E6204
02- 3C8704
02- OE4804
02- 0C3304
02- 381104
02- 362004
02- OE5604
02-1C3704
02- 340204
02- 3C4704
02- 359904
02- 311204
02- 3C8604
02-2C7514
02- 4C8004
02- 0C9704
02- 0C3004
02- 4C6304
02- 3C7204
02- 3C2904
02- OE3704

Page

0 0 N N N N NN o oo oo o oo oo o gD



District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02- TEH 5728-/0 02- 362104 8
02-TRI -3-43.9/53.7 02- 378004 8
02- TRI - 299-18. 7/ 18.9 02- OE1504 8
02- TRI - 299-68. 2/ 0 02-2C3304 8
02-TRI -5717-/0 02- 350904 9
02-VAR--/0 02- OE4904 9
02-VAR--/0 02- 4C5504 9

02

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $59, 409, 348
FEDERAL Al D ( PRI MARY) $10, 804, 024
FEDERAL Al D ( SECONDARY) $117, 943, 236
STATE H GHWVAY $85, 326, 058

$273, 482, 665

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio

Work Comp
$26, 802, 153
$9, 909, 728
$58, 287, 767
$44, 884, 882
$139, 884, 530




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
02 $497, 185
$497, 185

Work completed this Period:
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